ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
16 2.3 Ability to store output at any stage on demand GG Yes MC1 No
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No
18 | 232 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No
19 233 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
20 234 Store output from any stage: Production-level test GG JS Yes MC1 No
21 2.35 MILE 22: Store output from any stage of processing GG Yes MC1l Yes
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes MC2a No
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes
27 |W'E 25 Error Recovery in Phased Processing GG Yes MC2js No
28 | 251 Error Recovery: SamGrid development/integration GG PM Yes MC2js No
29 |7 252 Error Recovery: Production-level test GG JS Yes MC2js No
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes Prd7 No
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes  Prd7 No
33 2.6.2 DOrepro tools adaptation: Second 50% implementation DW DW Yes  Prd7 No
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG Yes  Prd7 No
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
36 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
37 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
38 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes Prd7 Yes
39 2.7 Resolve how to add production paths in future GG Yes MC4 No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
42 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes
44 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 No
45 | 2.8.1 Survey current understanding of testing procedures GG RDK Yes MC3 No
46 | 2.8.2 DOGPCI FNAL testing meeting GG Yes MC3 No
47 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No
48 | 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No
50 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
52 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 Yes
53 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No
54 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No
55 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No
56 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No
61 @ 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No
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ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials |Reauest| Id |ilestor
64 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes No
74 | 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes
75 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes Prd10 No
76 |WE 3.1.22 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No
77 |WE 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10  No
78 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS Yes Prd10 No
79 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes Prd10 No
80 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes Prd10 No
81 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No
340 5.2 Minimal Resource Brokering GG Yes Prd9 No
341 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
358 7.1.1 EVAL: Ability to merge more than 1 stream from Reco Yes  Prd5 No
360 7.2.1 EVAL: Ability to run TrigSim in MC Production Yes MC5 No
362 7.3.1 EVAL: Skimming in Production Yes Prdl No
363 7.4 EVAL: Fixing Yes Prdll No
365 7.5.1 EVAL: Run raw2sim on minbias files Yes  Prd3 No
367 7.6.1 EVAL: Merging of reco-cert files Yes  Prd4 No
368 | 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes Prd8 No
369 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No
371 7.7.1 EVAL: CAF Trees from Production Yes  Prd2 No
373 7.9 EVAL: AADST Yes  Prd6 No
374 |& 7.10 EVAL: Grid Analysis Yes Prdi12 No
375 7.12 Produce evaluation of remaining DO SamGrid Requests RDK RDK Yes No
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
117 days Mon 7/9/07 Fri 12/21/07 3
1 day Mon 7/9/07 Mon 7/9/07
5 days Fri 12/7/07 Thu 12/13/07
3days  Fri12/14/07 Tue 12/18/07
3days Wed 12/19/07 Fri 12/21/07
0 days Fri 12/21/07 Fri 12/21/07 i
0 days Mon 7/2/07 Mon 7/2/07 7/23 Q—LNPU%S&&Hirod at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integrati
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0days  Mon 8/13/07 Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM (> Error Recovery: SamGrid-development/integration
5 days Tue 8/14/07 Mon 8/20/07 5 Error Recovery: Production-|
0days  Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
82 days Mon 7/30/07 Wed 11/21/07
40 days  Mon 9/24/07 Fri 11/16/07
4days  Fri 10/12/07 Wed 10/17/07
10days  Mon 11/5/07 Fri 11/16/07
10days  Mon 11/5/07 Fri 11/16/07
3days Mon 11/19/07 Wed 11/21/07
0days Wed 11/21/07 Wed 11/21/07
14 days Mon 11/26/07 Thu 12/13/07
4 days Mon 11/26/07 Thu 11/29/07
5days  Fri 11/30/07 Thu 12/6/07
5 days Fri 12/7/07 Thu 12/13/07
Odays Thu 12/13/07 Thu 12/13/07
58 days Wed 9/12/07 Tue 12/4/07
6 days Wed 9/12/07 Wed 9/19/07
lday  Thu 9/20/07 Thu 9/20/07
12 days  Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
10days  Tue 11/6/07 Mon 11/19/07
5days Tue 11/20/07 Mon 11/26/07
6 days Tue 11/27/07 Tue 12/4/07
0 days Tue 12/4/07 Tue 12/4/07
10days  Tue 1/15/08 Tue 1/29/08
8days  Tue 1/15/08 Fri 1/25/08
2days  Mon 1/28/08 Tue 1/29/08
0 days Tue 1/29/08 Tue 1/29/08
Odays Mon 1/28/08 Mon 1/28/08
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
15 days Mon 1/7/08 Mon 1/28/08 :
0 days Mon 7/2/07 Mon 7/2/07 7/2% Q—I-N-P-U%Fwd—Nede—lns&auﬁoc: Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 SS ﬁ—ﬂ@ Node Install Doc: Hardware pr
5days  Mon 8/20/07 Fri 8/24/07 SS @ Fwd-Node-tnstall-Doc
5days Wed 9/26/07 Tue 10/2/07
lday Wed 10/3/07 Wed 10/3/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
10days Tue 11/13/07 Wed 11/28/07
10days Tue 11/13/07 Wed 11/28/07
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
9days Tue 10/23/07 Fri 11/2/07
9days Tue 10/23/07 Fri 11/2/07
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
46 days Thu 11/15/07 Mon 1/28/08
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tember 2007 | October 2007 | November 2007 | December 2007
316 912151821 [24 27303 [6 [ 9 [12[15]18[21 /2427302 |5 [8[11]14[17]2[23[26[29] 2|5 ]38 |

PM;

gration
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e 2 - Working

ion-level test
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DW

repro tools adaptation: Second 50% impleme
RDK,GG 1

mpz::ct on SamGrid and/or DOrunjob

repro tools adaptation: Use generic rynjob int
repro tools adaptation: Adjust DOrunjgb to us
JS =i30repro tools adaptation: Production-|

11/21 Q—M-I-I:I?M: DOrepro-tools uses |Sam v7

PM Generalizatior of Job
PM g Resolve

12

RDK Survey current understanding of testing procedures
mng meeting
GG Testing responsibilities, procedures propésal
%@nem and Integration testing

AB2

Tool to setup worker ‘node environment
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tember 2007 | October 2007 | November 2007

| December 2007

3 /6 |9 l12[15[18[21[24]27 3] 3 [6 [9 [12]15[18[21[24[27 ]3] 2[5 ]
—

re prep attempt

-I—Dee:—Feed—bae-kﬁ

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL Fwd Node Install Doc: Approve
DZ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 4 ¢ milestone: Fwd Node Install Doc: Completed

—

|11 (14 [17[20 [ 23 [26 [29 ] 2 [ 5 [ 8 |

CC Gy Evaluate request, deter

RDK G Develo?p WBS for implementing S/A Recocert on SamGrid
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January 2008 [ February 2008 March 2008

[ 10 [ 13 | 16 |

11 |14 (17 [20[23 [ 26 [ 29 | 1 | 4 [ 7 [10[13 [16 [ 19 [ 22 [ 25 [ 28 [ 31 | 6 | 9 |12 [15[18[21[24 |27 1 [ 4] 7
v 5 %

Store output from any stage: Describe suitable test of feature
Store output from any stage: Create/submit requests to test feature
JS Store output from any stage: Production-level test

12/21 ¢ MILE 22: Store ou:tput from any stage of processing

MRQ

entation

terfaces in Samgrid for data processing App

se request system

-level test

7 request system

—y

b Types according to I/O Characteristics

\ve how to add production paths in future: Document
:fesolve how to add production paths in future: DO Approval
2/13¢" MILE 20: How to add production paths in future - resolved

nvironment 3
nd sign-off on test facilities and procedures
Support testing v7/dOrunjob/SamGrid functionality

\® v
PM ¢ } Qfirt Prod at Stage 2: SamGrid notification=all bug fix
Start Prod at Stage 2: Production-level re-test
1/29 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

1/28 Wtaft Prod via SAM Definition from Stage 3+ of Prod
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January 2008 [ February 2008 March 2008

11 (1417 ] 202326 |29 | 1 | 4 | 7 J10]13 16192225 [28 31| 3 | 6 [ 9 121518212427 1] 4] 7 J10]13]16]

GG ¢ S 1 Write evaluation of extensions to development

rmine best course of action :

VAL: Ability to merge more than 1 stream from Reco
VAL: Ability to run TrigSim in MC Production

VAL: Skimming in Production

VAL: Fixing

VAL: Run raw2sim on minbias files

VAL: Merging of reco-cert files

VAL: CAF Trees from Production
VAL: AADST
VAL: Grid Analysis
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